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SAFETY:  
• No lost man-days or near miss incidents have occurred during the 

month.  CMR continues to stress safety awareness with daily, 
weekly and monthly safety meeting.  Milestone of over 1-million 
safe work hours has been surpassed by project workers.  

 

SCHEDULE - BUDGET: 
• The General Contractor refined baseline schedule and 

included commissioning activities.  Weekly & monthly updates 
are issued.  The construction portion of the Court Tower 
Project is currently bid out below original budget. Project is on 
schedule for Substantial Completion on 11/11/2011 and Final 
Completion on 02/12/2012. 

 

OTHER:  
• Deferred Submittal process continues with County P&D. 
• Food Vendor agreement remains pending. 
• Plaza design is pending decision on final location of various 

tenants within the Central, East, and West Court Buildings.  
• Signage program; architect continues to develop construction 

documents. 
 
SITE & EXTERIOR PROGRESS: 
• Site – Structural steel framing at Sally Port west side of 

building nears completion.  Madison Street excavation for 
concrete site wall has been delayed.  Meeting with User 
groups resulted in decision to modify Madison wall design to 
reduce structural impact on existing below grade utilities and 
tunnel structures.  Design modifications are underway with 
revised solution.  Concrete footing for stairs and ramps 
continue to be placed north side of court tower. 

 
12/31/10 – Looking west at Madison & 1st Avenue intersection; 
concrete foundations progress to define the stairs and ramps that 
facilitate entry into the court tower lobby.  
 
 

     

       
     12/28/10 – Level 3, looking east at RCC/EDC Courtroom. 

• Level 4 – Drywall tape and finish continue.  Installation of 
overhead ductwork, hydronic piping & insulation completed.  
Electrical rough-in continues.  Security wall panels & door 
frame install continues.  Plumbing rough-in & finish install 
ongoing, coordinated with security walls.   

       
     12/12/10 – Level 4, looking north toward elevator lobby from 

open office area. 

• Level 5 – Ceiling & soffit  framing & finish near completion.  
Security panel installation continues. 

      
     12/12/10 – Level 5, looking north toward elevator lobby. 

 

• Level 6 – Drywall installation continues wall & soffits; ceiling 
drywall installation & finish process started.  Installation 
security wall panel system started.  Mechanical rough-ins 
continue 



• Exterior Elevations – Installation of stud framing is complete 
excluding wall adjacent to man-lift & west tower.  Sheathing, 
rigid insulation, vapor barrier and final copper siding 
installation continue at perimeter elevations of building.  
Installation of windows continues in framed walls. 

 
12/28/10 - View from southwest, framing where tower crane was 
located is ready to begin install of sheathing, insulation & vapor 
barrier exterior skin.  South elevation where man-lift functions 
remains last area to receive weatherproof closure.  West side Sally-
port steel framing nears completion at grade level. 

 
12/16/10 - View Sally-port reflects steel framing progress with goal 
to begin precast perimeter closure of area at first of new year. 

 
12/28/10 - Northeast view illustrates copper sheathing installation 
has nearly completed on wall surfaces at north face of tower & has 
started on north face of mechanical enclosure. 
 

      
     12/28/10 – Level 6, looking north toward Lobby elevators 

• Level 7 – Drywall & insulation installed on upper 1/3 framed 
walls. Security mesh installed on selected walls.  Pipe 
insulation installation progresses. Electrical, mechanical & 
plumbing rough-in continues.   

      
     12/28/10 – Level 7, Looking north toward Lobby elevators 

• Level 8 – (west ½ shelled floor) Electrical rough-in continues.  
Mechanical overhead rough-in nears completion.  Interior 
partition drywall & insulation placed on upper portions of walls.  
Materials stored include cable tray, elevator hoist-way tracks, 
some ductwork & pipe insulation.  

      
     12/22/10 - Level 8, Waiting area looking north toward elevator 

lobby 

      
     12/22/10 – Level 8, Looking toward east at Standard 

Courtroom, ceiling & wall framing progress; south window 
daylighting beyond right wall. 



• Central Courts Building – Demolition preparations have 
begun on south face of existing building with scheduled start 
of bridge connection between New Court Tower & existing 
Central Court Tower at beginning of New Year.  Demolition 
has also started relating to installation of new escalator 
between 3rd floor and lobby.  This work is being performed 
after normal working hours to reduce impact to existing court 
building functions.  

         
        10/12/20 – CCB demolition underway 
 

INTERIOR ACTIVITIES: 
• Lower Level 2 – Installation of elevators 13 & 14 continues 

up to level 4.  Parking areas continue to be used for sub-
contractor materials storage.  Installation of doors and frames 
continues.   

      
     12/14/10 - Lower Level 2, parking and travel lane looking north 

from vicinity of Stair 5, materials storage. 

• Lower Level 1 – Security wall panel, sliding cell door and cell 
bench seat installation continues.  Plumbing to holding cells 
continues.  Security ceiling installation continues. 
 

 
 
 

• Level 9 – (shell floor) UMEC break area tables SE quadrant.  
Materials stored include ductwork, pipe insulation, studs, 
hollow metal frames and plumbing fittings. 

      
     12/31/10 – Level 9, Looking north at elevator lobby 

 

• Level 10 – (shell floor) Stored materials kept on floor include 
hollow metal frames, metal studs, shaft liner, PVC, copper and 
sprinkler pipe, fittings and hardware, SS elevator frames and 
electrical hardware.  Elevator lobby completed similar to level 
9. 

      
      12/31/10 – Level 10, Looking east over Area C northeast 

corner of floor is  typical of storage. 
 

• Level 11 – (shell floor) Interior shaft, core & stair wall closure 
remains to be completed. 

       
     12/31/10 – Level 11, Looking north at elevator lobby 

 
 
 
 
 

 
 
 



     (Lower Level 1 continued) 

      
     12/14/10 – Lower Level 1 completion of security wall & ceiling 

system continues, MPE rough-in continues. 

      
     12/30/10 – Lower Level 1 installation of porcelain tile at 

restroom walls progresses. 

 

• Level 1 – Terrazzo cover by protection board; lobby ceiling 
framing continues.  Wall framing food service area complete, 
MEP rough-in nears completion. 

      
     12/31/10 – Level 1 looking toward northeast across Lobby and 

Jury Waiting. 
 

• Level 2 – Drywall finish walls & ceilings continue.  Terrazzo 
flooring installation continues.  Casework installation 
progresses in 3 of the 4 courtrooms.  Security wall panels 
finishing and painting continues.  Interior partition drywall and 
ceilings continue. 
 
 
 

 
 

     (Level 11 continued) 

      
     12/31/10 - Level 11, Looking west from Area C toward Area D.  

 

• Level 12 – Interior shaft wall install ongoing; wall framing, 
drywall & insulation continue.  Overhead soffit framing & drywall 
install continue.  Rough-in of mechanical ductwork, piping, pipe 
insulation & electrical continues.  Door frame install continues. 

      
     12/22/10 - Level 12, Looking north from Clerk Breakroom into 

Waiting and into elevator lobby beyond. 

 

• Level 13 – Interior partition framing & drywall install complete, 
surface finish continues; door frame & sidelight assembly 
install continues.  Interior shaft, core and stair wall closure 
remains to be completed. 

      
     12/12/10 – Level 13, looking north from south Judges 

Chamber through  Chamber Suite toward elevator lobby. 

 
 
 
 
 
 

 
 



(Level 2 continued) 

      
     12/17/10 – Looking south over Level 2 Lobby completed 

terrazzo, temporary protective wrap & barrier install begins. 

      
     12/15/10 – Level 2 Looking north from elevator lobby toward 

escalators. 

      
     12/30/10 – Level 2 installation of courtroom casework nears 

completion at benchmark room. 
 

• Level 3 – Wall, ceilings & soffit drywall install, mechanical & 
electrical trim continues.  Scaffolding was removed from 
escalator opening.   

      
     12/28/10 – Level 3, looking north from RCC/EDC Waiting room 

toward escalator, terrazzo installation covered with protection 
board. 

• Level 14 – (shell floor) Interior shaft, core and stair wall 
closure remains to be completed.  

       
     12/31/10 – Level 14, looking north from Area A toward Area C. 

       
     12/31/10 – Level 14, elevator lobby looking north 

 

• Level 15 – Exterior wall sheathing installation on west 
elevation remains to be completed.  Roofing insulation is 
stored on adjacent roof surfaces awaiting installation.  Interior 
drywall work nears completion.  Trainor crane remains 
temporarily mounted on roof.  

      
     12/15/10 – Level 15, Elevator machine room looking north 


